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Const Calendar Day: 289
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Federal ID:
Location:
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
the Favco tower crane , & work on miscellaneous activities . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco tower . Crews
had to remove the tower crane access from the platform at 145 meters to the tower main shaft . They had
to remove the planks , hand rails , the bumper shims , & the outer collar , & the bracing beam . They
started at 7:15 AM. Crews were done at 11:00 AM.

Nicolaus flew the outer collar at 11:05 AM. & he flew the bracing beam at 12:10 PM.
Due to the weather conditions crews had to wait for 2 hours for the rain to stop . They continued to work on
the tower access at 2:30 PM. Crews had to remove the access frame . They started at 2:35 PM. Crews
were done at 3:25 PM. Nicolaus flew the access platform & set it on the W line at 3:30 PM.

Then , crews had to prepare to work on the Favco tower . They had to mobilize their tools , equipments,
reroute the air & power lines to the site , prepare the Enerpac high torque machine . & clear the area
around the sections . They were done at 5:00 PM.

Richard , Huang , Mardonio , & Mathew had to work on miscellaneous activities on the tower . Huang
had to remove the remaining elevator brackets on the North tower shaft between 81 & 112 meters , grind ,
& clean the surface of the D skin . He started at 7:20 AM. He was done at 12:15 PM.

In the afternoon , Hunag joined the other crews bolting the grillage cover & splice plates

Richard , Mathew , & Mardonio had to work on barricade brackets at 99 meters . Crews had to lay out
for the brackets . They started at 7:30 AM. Crews were done at 9:00 AM.

Crews were called to work on the grillage cover plates at 9:15 AM. & work on the West splice plates .
They had to mobilize their tools , equipments, bring the nuts , & washers inside the grillage in the West &
South shafts . They were done at 12:00 PM.

In the afternoon , crews had to install 150 bolts in the West shafts using 27 mm. X 240mm. bolts
DHGM 270040 & DHGM 270042 , install the washers & nuts , & install 4 trash bolts to bring the plates
tight .

In addition to that , crews had to work on the grillage bottom cover plates . They had to install 80 bolts
using 24 mm. X 80 mm. Bolts . DHGM 240139 bolts . They started at 12:45 PM. Crews were done at 2:30
PM.

After that , crews had to sung , mark 1/2 turn , & tension the bolts on the grillage bottom cover plates .
Crews were done at 5:00 PM.

Due to the weather conditions , crews had to stop for 45 minutes waiting for the rain to stop .
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Chris & Clayborn had to work on the Electro Slag Weld repairs on the top 2. 5 meters between 9 & 13
meters . Crews had to work on joint F . Face A . William & Andrew were on the site to work with the
welders .

Check William 's report for the welders detailed activities .

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Certified Coating crews had to work on the grillage splice plates . Enrique & Armando came to the site
at 7:15 AM. Manuel & Robert came at 10:20 AM. Crews had to work on the South & West grillage splice
plates . They had to clean the plates , holes , & remove the excess paint & rust . they started at 7:20 AM.
crews were done at 12:00 PM.

Crews could not primer the splice plates due the weather conditions ( Rain ) . Crews had to wrap up
their tools , & equipments. They left at 1:00 PM.

Charlie had to check on the painters . Check Charlie 's report for the painters detailed activities .

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

5.00

*E0070562

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2288

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 0.80 2.00 0.00 2.80

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L05-ENW.07804-0120F4 Tower Lift 05 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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Contractor: CERTIFIED COATINGS COMPANY

JNM ENRIQUE GONZALEZPainter 5.00 0.00 0.00 5.00

JNM MANNY BERRIOS-BAQEDANOPainter 5.00 0.00 0.00 5.00

JNM ARMANDO ABERTAPiledriver 5.00 0.00 0.00 5.00
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